

工程表

工事名		坂田様		キッチンその他		リフォーム		工事		お客様状況		居住中		着工		未定		作業開始時間		9時		北川工務店									
備考										トイレ		お客様に挨拶の上で使用可能				竣工		未定		作業終了時間		17時		建築部		作成者					
住所		滋賀県愛知郡愛荘町野々目194-24								駐車場		路上駐車 軽自動車3台可				引渡し		予定		2025/05/30		祝日の作業		日曜祝日を除く				北川秀樹			
工事期間		5月末に家電が入るのでそれまでに完成								車両注意事項		2t車ワイドロング可																			
令和7年04月				4月		5月																6月									
No.		工事項目		備考		27 28 29 30		1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31		1 2 3 4 5 6 7																					
						日 月 火 水		木 金 土 日 月 火 水 木 金 土 日 月 火 水 木 金 土 日 月 火 水 木 金 土 日 月 火 水 木 金 土		日 月 火 水 木 金 土																					
		更新の場合		変更の時※印																											
		音の大小				大		大 大																							
1		家財、食器等移動				●		●																							
2		床養生				●		●																							
3		冷蔵庫、家具移動				●		●																							
4		吊戸取り外し				●		●																							
5		壁解体				●		●																							
6		床解体				●		●																							
7		配管仕込み				●		●																							
8		ガス仕込み				●		●																							
9		電気仕込み																													
10		加リング一部貼り																													
11		壁造作																													
12		キッチン襖貼り																													
13		システムキッチン据付																													
14		既存キッチン解体																													
15		システムキッチンつなぎ込み																													
16		造作壁																													
17		床貼り																													
18		造作棚																													
19		和室改修																													
20		加ス貼り																													
21		清掃																													
A		開始時間(予定)																													
B		終了時間(予定)																													
C		作業員人数																													
D		工事完了印																													
E		※お客様へのお願い																													
F		使用不可範囲																													
G		※現場の注意事項																													
H		注意事項																													
I		凡例				●——●		確定		●- - -●		仮決定																			
J		用語																													
K																															

4

2025

令和7年

日	月	火	水	木	金	土
30	31	1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30			

5

2025

令和7年

日	月	火	水	木	金	土
27	28	29	30	1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31